COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 12/ 18/ 2012

ESTI MATE SUMVARY 17:19: 14
CONTI D: C18334 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18334-BI D COFRS REPCORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 160.0 DAYS TIME ALLON 11/13/201 FI XED COVPLETI ON DATI
R5 FY 12 FASTER CULV W OF PAGO PERCENT TI ME: 100. 00 ORI G TIME ALLOW 11/2/2012 FIXED COVPLETI ON DATI
PRQJECT NO FSA 1602- 132
R5 FY 12 FASTER CULV W OF PAGO
NAME OF ROAD: 160A
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
TRI AD VESTERN CONSTRUCTORS, | NCORPORATED PAY PERI OD ENDI NG 12/ 18/ 2012 DATE TI ME STARTED 06/ 07/2012
512 NORTH BROADVWAY DATE LET 04/ 26/ 2012 DATE WORK BEGAN 06/ 07/ 2012
P. O BOX 850 DATE AWARDED 05/ 15/ 2012 DATE TI ME STOPPED 11/13/2012
DATE CONTRACT EXECUTED 06/ 06/ 2012 DATE ACCEPTED 11/ 13/ 2012
CORTEZ CO 81321 970- 565- 4257 DATE NOTI CE TO PROCEED 06/ 07/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 448, 536. 42 PARTI Cl PATI NG $ 300. 00 $ 0.00
AWARD PRQJECT AM: $ 423, 882. 90 NON- PARTI Ol PATI NG 448, 146. 18 2,602. 46
PERCENT COWPLETE: 99. 98% TOTAL EARNI NGS 448, 446. 18 2,602. 46
FUNDS AVAI LABLE: $ 90. 24 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 448, 446. 18 2,602. 46
TOTAL CLAI MB: $ 0.00 RETAI NAGE -6,358.24 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 442,087.94 2,602. 46
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 442,087.94 2,602. 46
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 2,602. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18334 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18334-BID ESTI MATE RUN 12/ 18/ 2012
PRQIECT: FSA 1602- 132 ESTI MATE NO 0005 17:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0008 210- 01000 Res Fence 75. 000 75. 000
LF 0. 000 0. 00
8. 00000 75. 000 600. 00
0010 202- 00010 Renoval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0015 202- 00035 Renoval of Pipe 42. 000 42.000
LF 0. 000 0. 00
43. 00000 42. 000 1, 806. 00
0020 202-00090 Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0025 202- 04001 *Plug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
19, 400. 00000 1. 000 19, 400. 00
0030 203-01565 Hydraul i c Excavat or 8. 000 8. 000
HOUR 0. 000 0. 00
130. 00000 8. 000 1, 040. 00
0035 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 4. 000 4. 000
HOUR 0. 000 0. 00
105. 00000 4. 000 420. 00
0045 203- 01597 Pot hol i ng 5. 000 5. 000
HOUR 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0050 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00

180. 00000 0. 000 0. 00



CONTI D: C18334 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18334-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: FSA 1602- 132 ESTI MATE NO. 0005 17:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 203- 02330 Labor er 14. 000 14. 000
HOUR 0. 000 0. 00
40. 00000 14. 000 560. 00
0060 206- 00000 Structure Excavation 33. 000 33. 000
Cy 0. 000 0.00
250. 00000 33. 000 8, 250. 00
0065 208- 00002 *Erosion Log (12 Inch) 451. 000 451. 000
LF 0. 000 0. 00
4. 00000 451. 000 1, 804.00
0070 208- 00020 *Silt Fence 412. 000 412.000
LF 0. 000 0. 00
1. 50000 412.000 618. 00
0075 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
2, 300. 00000 1.000 2,300. 00
0080 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2. 000 1, 600. 00
0085 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
72. 00000 0. 000 0. 00
0090 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0. 00
0095 212- 00006 *Seedi ng (Native) 0. 340 0.340
ACRE 0. 000 0. 00
1, 400. 00000 0.340 476.00
0100 212-00028 *Seedi ng (et ands) 0. 030 0. 030
ACRE 0. 000 0. 00
4, 900. 00000 0. 030 147.00
0105 212-00032 *Soi | Condi tioni ng 0.370 0.370
ACRE 0. 000 0. 00
1, 000. 00000 0.370 370. 00



CONTI D: C18334 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18334-BI D ESTI MATE RUN 12/18/ 2012
PRQJECT: FSA 1602- 132 ESTI MATE NO 0005 17:19: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 213-00004 *Mil ching (Weed Free Straw) 0. 260 0. 260
ACRE 0. 000 0. 00
460. 00000 0. 260 119. 60
0115 213-00061 *Mul ch Tacki fier 52. 000 52. 000
LB 0. 000 0. 00
3. 50000 52. 000 182. 00
0120 214-01010 *Brush Layer Cutting 150. 000 150. 000
EACH 0. 000 0. 00
15. 00000 150. 000 2, 250. 00
0125 215-00000 *Transpl ant Shrub 0. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0130 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 548. 000 548. 000
Sy 0. 000 0. 00
2.80000 548. 000 1,534. 40
0135 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 24. 440 24. 440
TON 0. 000 0. 00
600. 00000 24. 440 14, 664. 00
0140 420-00113 *CGeotextile (Drainage) (Cass 2) 100. 000 100. 000
Sy 0. 000 0. 00
3. 50000 100. 000 350. 00
0145 506- 00010 Ri prap (Special) 53. 000 53. 000
(% 0. 000 0. 00
77.00000 53. 000 4,081. 00
0150 601- 01000 *Concrete Class B 26. 200 26. 200
(9 0. 000 0. 00
400. 00000 26. 200 10, 480. 00
0151 900- 00006 Added Item (Dollar)/ Price Reduction - Air Content - -70. 080 -70. 080
Concrete Cass B
DOL 0. 000 0. 00
1. 00000 -70. 080 -70.08
0152 900- 00006 Added Item (Dol lar)/ Price Reduction - Item 601- 0. 000 0. 000
Concrete Cass B
DOL -90. 240 -90.24
1. 00000 -90. 240 -90.24



CONTI D C18334 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18334-BI D ESTI MATE RUN 12/ 18/ 2012
PRQIECT: FSA 1602- 132 ESTI MATE NO 0005 17:19: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 602- 00000 *Rei nforcing Steel 1, 391. 000 1, 391. 000
LB 0. 000 0. 00
2.50000 1, 391. 000 3,477.50
0160 603- 00001 Annul ar Space Grouting 0. 000 0. 000
Cy 0. 000 0.00
145. 00000 0. 000 0. 00
0165 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 463. 000 463. 000
LF 0. 000 0. 00
26. 00000 463. 000 12, 038. 00
0170 606- 01385 *Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
700. 00000 1.000 700. 00
0175 606- 01390 *End Anchorage Type 3K 2. 000 2. 000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0180 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
0185 607-11525 *Fence (Plastic) 668. 000 668. 000
LF 0. 000 0. 00
3.00000 668. 000 2,004. 00
0190 612-00001 Del i neator (Type I) 2. 000 2.000
EACH 0. 000 0. 00
75. 00000 2. 000 150. 00
0195 612-00003 Del i neator (Type II1) 4.000 4.000
EACH 0. 000 0. 00
50. 00000 4.000 200. 00
0200 619-10547 *54 Inch Wl ded Steel Pipe (Jacked) 170. 000 170. 000
LF 0. 000 0. 00
1, 435. 00000 170. 000 243, 950. 00
0200 MATER AL ALLOMANCE 54 I nch Wl ded Steel Pipe 0. 000
LF 0. 000 0. 00

241. 64520 0. 000 0. 00



CONTI D C18334 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18334-BI D ESTI MATE RUN
PRQJECT: FSA 1602- 132 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 MATERI AL ALLOMNCE 54" Wl ded Steel Pipe Shipping 0. 000
LF 0. 000 0. 00
37. 42333 0. 000 0. 00
0205 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
2,108. 00000 1. 000 2,108. 00
0210 626-00000 *Mobi | i zati on 1. 000 0. 960
LS 0. 040 1, 600. 00
40, 000. 00000 1. 000 40, 000. 00
0215 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
7, 700. 00000 1. 000 7,700. 00
0220 630-00000 *Fl aggi ng 288. 000 288. 000
HOUR 0. 000 0. 00
50. 00000 288. 000 14, 400. 00
0225 630- 00007 *Traffic Control Inspection 20. 000 20. 000
DAY 0. 000 0. 00
170. 00000 20. 000 3, 400. 00
0230 630-00012 *Traffic Control Managenent 56. 000 56. 000
DAY 0. 000 0. 00
400. 00000 56. 000 22, 400. 00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 1.800
EACH 0. 200 5.00
25. 00000 2.000 50. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 29. 000 26.100
EACH 2.900 72.50
25. 00000 29. 000 725.00
0245 630-80344 *Construction Traffic Sign (Special) 50. 000 45. 000
SF 5. 000 60. 00
12. 00000 50. 000 600. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 18. 000
EACH 2.000 66. 00
33. 00000 20. 000 660. 00



CONTI D C18334 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18334-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: FSA 1602- 132 ESTI MATE NO 0005 17:19: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0255 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 4. 000 3. 600
EACH 0. 400 16. 80
42. 00000 4.000 168. 00
0260 630-80370 Concrete Barrier (Tenporary) 300. 000 270. 000
LF 30. 000 810. 00
27.00000 300. 000 8, 100. 00
0265 630- 80380 *Traffic Cone 60. 000 54. 000
EACH 6. 000 60. 00
10. 00000 60. 000 600. 00
0270 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 1. 800
(Tenporary)
EACH 0. 200 2.40
12. 00000 2.000 24.00
0275 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 448,236.42 % 2,602.46 % 448, 146. 18
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300.00 $ 0.00% 300. 00
PRQIECT TOTAL CURRENT AMI $ 448,536.42 % 2,602.46 % 448, 446. 18



